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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo (City) or its developer, Lennar Mare Island
(LMI), through the Navy’s Eastern Early Transfer
Parcel (EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the City
through LMI this month is reported separately. This
MPR discusses progress made during the reporting
period from January 27, 2017 through February 23,
2017. The information provided in this report
includes updates to fieldwork and removal actions,
document submittals, the progress of regulatory
reviews, issues associated with Navy environmental
programs, and Base Realignment and Closure
(BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL
ACTIONS AND UPCOMING EVENTS

During the month of February 2017 the Navy
performed fieldwork at Installation Restoration 17
(IR17) and Building 503 Area, and Solid Waste
Management Unit (SWMU) 78 and Building 505
Site.

Installation Restoration 17 and Building 503 Area

The Navy continues to conduct remedial action field
work in the IR17 and Building 503 Area. The Navy
has excavated approximately 8,000 cubic yards of
soil that contains chlorinated volatile organic
compounds in soil gas from another area of the site
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at the southeast corner of Azuar Drive and J Street.
The excavated soil has been transported oft-site for
disposal. Backfill operations at the southeast corner
of Azuar Drive and J Street have been delayed on
account of rain and are projected to continue through
February. Road closures are expected to be removed
in early March 2017.

Backfill and compaction at chlorinated solvent area at
IR17 and Building 503 Area

Solid Waste Management Unit 78 and Building 505 Site

Navy soil investigation work at the SWMU 78 and
Building 505 Site on the north end of Mare Island
has been delayed on account of rain and standing
water. The Navy will excavate approximately 4,000
cubic yards of soil mixed with debris (concrete and
masonry rubble, pipe, and wood) from the site and
collect soil samples to investigate the soil below for
contamination. The investigation work is on hold
until drier conditions persist.
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:

* Draft Supplemental Work Plan, Remedial
Investigation at UXO 3 - Dredge Pond 3E and
Northern Marine Corps Firing Range

* Draft Polychlorinated Biphenyl Site Closure
Report for Building A142 in Investigation
Area F1

The Navy received comments or concurrence from
regulatory agencies on the following document
during the reporting period:

* Comments received from the Department of
Toxic Substances Control (DTSC) on the Draft
Final Action Memorandum, South Shore Area
Shoreline Munitions Time-Critical Removal
Action

* Concurrence received from the U.S.
Environmental Protection Agency (EPA) on the
Draft Polychlorinated Biphenyl Site Closure
Report for Building A71 in Investigation
Area F1

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted by
the Navy

Number of DTSC Comments
Received by the Navy

Number of Regional Water Board
Comments Received by the Navy
Number of EPA Comments
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and San Francisco Bay Regional Water
Quality Control Board (Regional Water Board) to
discuss the progress of environmental cleanup at
MINS. The next BCT meeting will be held on
March 30, 2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* March 30, 2017
* May 25, 2017
» July 27, 2017
Meetings begin at 7:00 p.m. and are held at:

Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
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